Another Successful Demolition
Project in Newport News, VA
On-Time, No Change Order s and Accident Fr ee

Project Description
This project encompassed the demolition and debris removal of a large apartment complex. The complex
was comprised of 138 townhouse apartment units in 19 separate buildings located on 10+ acres in Newport
News. It was to be replaced by a new apartment complex with larger buildings to improve utilization of
the real estate. In addition to demolition of the apartment buildings, the project also included demolition
of a large swimming pool, patio area, clubhouse and office; and removal of all parking areas, walkways and
utilities. Essentially, the large complex was razed to the ground to prepare for re-development. All of the
concrete and asphalt were to be recycled, including off-site recycling of the concrete, which was used for the
parking area in the re-developed complex. Waco was the demolition sub-contractor for the GC - Waverton
Construction.
Unique Project Challenges
In order to complete the demolition and re-development on time, there was significant overlap in project phases, along with extraordinary time
constraints. This required precise scheduling of phases, and flexible coordination of labor and materials.
Accessibility to site was particularly challenging in light of the amount of materials removed from the site and fill materials moved onto the site.
This required a good amount of trucking resources.
The recycling of materials had to be scheduled and executed fast enough in order for the recycled materials to be used in subsequent phases of the
project. Due to the overlapping of phases, execution of the recycling process was critical.

Why Waverton Chose Waco Inc.—economics and reputation...
 Project Scale

Due to their unique methods and ability to manage large projects, Waco
was the low bidder on the project.

7,000 man hours over a 90 day
period
Demolished/disposed of 9,000
tons of materials
Recycled 10,000 tons of materials
Installed 400 feet of pre-insulated
underground piping
Furnished and placed 1,000 cubic
yards of fill materials in place of
swimming pool
110,000 sf of sidewalk and asphalt
removal

Waverton had previous experience with Waco and knew they had the talent, expertise and resources to complete the project successfully.
Waco had the amount of personnel and capital equipment resources to
handle the project including excavators, skid-steers, and large capacity
debris trailers.
Waco’s reputation of “get in, get it done and get out” gave Waverton peace
of mind that the time demands of the project could be met with minimal
complications

Summary of Results
The project was completed on-time and on-budget with no change orders, which highlights a well-coordinated project between the GC and
Waco. Harry Judy was the project manager for Waco. There were unexpected geo-technical complications, which were overcome to meet
project timelines. Finally, there were no accidents or workplace injuries, which is no surprise, and due to Waco's substantial emphasis
on workplace safety.
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